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OPERABLE UNIT NO. 2 SURFACE WATER INTERIM MEASUREANTERIM REMEDIAL ACTION(IM/IRA) 
FIELD TREATABILITY UNIT - RLB-230-93 

Ref: J. K. Hartman Itr (05202) to M. Hestmark, US EPA, regarding the SITE demo, May 12, 1993 

This letter is to document the situation surrounding the missed milestone for the Operable Unit No. 2 (OU 
2) IMARA Field Treatability Unit draft report due May 18,1993. 

In a meeting April 30, 1993, S. R. Grace of the Department of Energy directed D. W. Pontius of EG&G to 
change direction on the OU 2 Surface Water IM/IRA field Treatability Unit Report. He also stated a two 
month extension would be provided for this report. Based on that meeting, EG&G stopped work on the 
draft as scoped and proceeded to work in the new direction defined by S. R. Grace. 

EG&G never received official guidance to make this change in direction or extend the milestone. We did, 
however, receive a copy of a May 12,1993 DOE letter to EPNCDH requesting the extension on May 17, 
1993. 

Effective immediately, we are stopping work on this project to evaluate cost and schedule impacts and 
clarify the assumptionskcope of the new report approach. This information will be provided May 26, 
1993, with the estimated completion of the report. 

If you have any questions or require further information, please contact D. W. Pontius of Environmental 
Science & Engineering at extension 8616. 

R. L. Benedetti, 
Associate General Manager 
Environmental Restoration Management 
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